

SE LAB SUBMISSION

NAME: SHANA S V
SRN: PES1UG24CS427





PASMS-4

Record animal medical intake information

To Do

Improve Story

Description

As a shelter staff member, I want to record an animal's medical intake information so that the shelter can maintain an accurate medical history.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content

Product requirements Try template

Add a comment

Details

Assignee
Unassigned
Assign to me


Parent
None


Sprint
None


Labels
None


Due date
None


Team
None






shanasusanvarghese.atlassian.net/jira/software/projects/PASMS/boards/2?sprintStarted=true&filter=&group...
Relaunch to update
Music in Our Lives...
Tyrolean Flat in th...
Watch The Good D...
JEE Main Previous...
Waste Manageme...
dmso
chem projects
physics projects
Jira
Search
Create
See plans
Spaces
Pet Adoption & Shelter Management System
Summary
List
Board
Backlog
Development
Forms
Timeline
Docs
Reports
Search bo...
Filter
Group
Complete sprint
To Do 2
Update animal adoption availability
PASMS-6
5
Complete adopter screening questionnaire
PASMS-7
5
Create
In Progress 2
Record animal medical intake information
PASMS-4
3
Record animal vaccination details
PASMS-5
3
Create
In Review 0
Create
Done 0
Create



shanasusanvarghese.atlassian.net/jira/software/projects/PASMS/boards/2?sprintStarted=true&filter=&group...
Relaunch to update
Music in Our Lives...
Tyrolean Flat in th...
Watch The Good D...
JEE Main Previous...
Waste Manageme...
dmso
chem projects
physics projects
Jira
Search
Create
See plans
Spaces
Pet Adoption & Shelter Management System
Summary
List
Board
Backlog
Development
Forms
Timeline
Docs
Reports
Search bo...
Filter
Group
Complete sprint
To Do 0
Create
In Progress 1
Record animal vaccination details
PASMS-5
3
Create
In Review 1
Update animal adoption availability
PASMS-6
5
Create
Done 2
Record animal medical intake information
PASMS-4
3
Complete adopter screening questionnaire
PASMS-7
5
Create


0 of 0 work items visible
Estimate: 0 of 0
Backlog (5 work items)
16
5
0
Create sprint
Create a whiteboard to plan your work
Try
PASMS-11 Track foster placement timeline
To Do
3
PASMS-9 Submit an adoption application
To Do
5
PASMS-6 Update animal adoption availability
In Review
5
PASMS-8 Search and filter available pets
To Do
5
PASMS-10 Manage foster home placement
To Do
3
Create


shanasusanvarghese.atlassian.net/jira/software/projects/PASMS/boards/2?sprintStarted=true&filter=&groupBy=n...
Relaunch to update
Music in Our Lives...
Tyrolean Flat in th...
Watch The Good D...
JEE Main Previous...
Waste Manageme...
dmso
chem projects
physics projects
Jira
Search
Create
See plans
Spaces
Pet Adoption & Shelter Management System
Summary
List
Board
Backlog
Development
Forms
Timeline
Docs
Reports
Search bo...
Filter
Group
Complete sprint
To Do 0
Create
In Review 0
Create
Done 5
Track foster placement timeline
PASMS-11
3
Update animal adoption availability
PASMS-6
5
Search and filter available pets
PASMS-8
5
Submit an adoption application
Create


Spaces
Pet Adoption & Shelter Management System
Summary
List
Board
Backlog
Development
Forms
Timeline
Docs
Reports
Work items by status
11
Total value
Done
To Do
Work items by type
11
Total value
Story
Epic
Work items by assignee
11
Total value
Unassigned
Work item creation trend
To Do
Done
10
Work item cycle time


Work item creation trend
To Do
Done
10
5
0
Count of work items
2026-08-25
Work item creation date
Work item cycle time
5.61
Average issue cycle time (minutes)
2026-08-25
Work item completed date


Work item lead time
Insights
Get insights
Story
Epic
6
Work item completion trend
Story
7